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Project Background
County State Aid Highway (CSAH) 112, formerly Old Trunk Highway (TH) 12, was originally constructed as part 
of the State’s trunk highway system. In the mid to late 2000s, MnDOT built the TH 12 bypass, and in 2011 returned 
jurisdiction of old TH 12 (current CSAH 112/West Wayzata Boulevard) to Hennepin County. As part of the TH 12 
project, the roadway was overlain with bituminous to temporarily correct poor pavement surfaces. Other significant 
improvements of the corridor were not performed as part of MnDOT’s TH 12 construction project.

A former trunk highway, the roadway was primarily designed for efficient traffic movement through the corridor, 
and does not adequately address many local priorities (such as pedestrian mobility and safety, parking, bicycle trail 
connectivity, and access). Hennepin County, the City of Long Lake, and the City of Orono will work with stakeholders 
through a variety of methods over the next two years to identify a preliminary roadway design that will set the 
footprint for future construction projects. Through a series of open house and small groups meetings, the project team 
will work directly with city staffs, a Project Advisory Committee, and the public to identify community priorities and 
incorporate design elements that balance the efficient transportation of vehicles, pedestrians, and bicycles with safety, 
convenience, and the costs of construction and ongoing maintenance.

Throughout the four-mile-long corridor, the character of the roadway changes significantly between primarily 
residential, business/commercial, industrial, and agricultural/rural adjacent land uses. Different approaches will be 
required to meet each area’s unique priorities. The project team will work to identify distinct roadway segments and 
address each section’s priorities.

Overall Schedule
 Preliminary Design: May 2012 - December 2013

 Layout Approval: December 2013 - March 2014

 Final Design: 2015 - 2016

 Construction: 2017 - 2021

Open House To Do List:
•	 Sign in

•	 Meet Hennepin County staff and design team

•	 Learn about project process and schedule

•	 Visit project segment displays

 - Review identified values 

 - Add additional values

 - Rate the values’ relative importance by using colored 
stickers provided at the sign-in area

•	 Complete and submit a comment form

Notes:
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Public OPen HOuse

For more information please visit: 

www.CSAH112.com

Jim Grube
Transportation Department Director 
and County Engineer
Hennepin County
1600 Prairie Drive
Medina, MN 55340
612-596-0307
James.Grube@co.hennepin.mn.us
 
Mike Turner
SRF Consulting Group, Inc.
One Carlson Parkway, Suite 150
Plymouth, MN 55447
763.475.0010
mturner@srfconsulting.com
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AGENCY AND PUBLIC INVOLVEMENT

Technical Advisory Committee = T   T1 T2  T3 T4 T5 T6 T7 T8 T9 T10 T11 T12 T13 T14 T15 T16 T17 T18 T19 T20 T21 T22 T23 T24 T25 T26 T27 T28 T29 T30 T31 T32 T33

Project Advisory Committee = P   P1 P2 P3 P4 P5 P6 P7 P8 P9 P10 P11 P12 P13 P14 P15 P16 P17 P18 P19 P20 P21 P22 P23

PUBLIC INFORMATION MEETINGS

Overall Project Open House = O O1 O2 O3 O4

Neighborhood / Business Meeting (Long Lake) = NL NL1 NL2 NL3

Neighborhood / Business Meeting (Orono) = NO NO1 NO2 NO3

Newsletter Release / Project Notices = N N1  N2 N3 N4

City Council Meeting = C C1 C2 C3 C4

Utility Coordination Meeting = U U1 U2

PRELIMINARY DESIGN
Project Management
BASE INPUT GAThERING
Geotechnical Exploration & Design
Survey / Mapping
Utility Field Located / Basemap & Coordination
Traffic Count
Streets Issue Inventory
Traffic Studies
CONCEPT DEVELOPMENT

Concept Development & Refinement

PRELIMINARY LAYOUT
Preliminary Layout Development & Refinement

ENVIRONMENTAL DOCUMENTATION PROCESS - (if required or at RGU discretion)
Wetland Delineation
Environmental Screening / Concept Evaluation
Draft Corridor Study Report
Client Submittal/Client Review/Refinement
Final Draft Corridor Study Report (available for public review)
Solicit Public Input/Public Input Period
Incorporate Public Input/Finalize Corridor Study Report

 = Notice to Proceed     = KEY PROJECT MILESTONES / DELIVERABLES    =  CRITICAL PATH 

TAC/PAC Consensus on Layout

Geotechnical Report

Contract Approval

Ongoing CoordinationLOCATES BASEMAP

Traffic Analysis 
Memo

Baseline Information Graphics

Concept Layouts
Preferred Concept Layouts

Draft Preliminary Layouts

Municipal Consent

Refinement

TODAY
August 9, 2012
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Hennepin County

Preliminary Design of CsaH 112 from CsaH 6 to tH 12Segment number ONE

Values Relative Importance

Traffic Mobility (Not impeding traffic)

Traffic Safety (Improve on road vehicular safety such as intersection 
geometry and signal deficiencies)

Limit impacts to adjacent properties (Mindful of roadway width versus 
right of way width and adjacent impacts)

Transit Accommodations

Reduced Storm Sewer Runnoff / Improved Water Treatment / Erosion 
Issues

Traffic Calming / Slower Speeds

Rustic/Rural Feel



Hennepin County

Preliminary Design of CsaH 112 from CsaH 6 to tH 12

Values Relative Importance

Provide Linking / Cohesive Elements Between Corridor Segments

Underground Utilities (Bury overhead utilities.)

Improve Pedestrian and Bicycle Accessibility and Safety Across Corridor 
(Including pedestrian signal controls)

Improve Pedestrian and Bicycle Accessibility, Safety and  
Amenities to Schools

Improve Pedestrian and Bicycle Accessibility, and  
Safety Along the Corridor

Reduced or No On Street Parking

Segment number ONE





Hennepin County

Preliminary Design of CsaH 112 from CsaH 6 to tH 12Segment number TWO

Values Relative Importance

Traffic Mobility (Not impeding traffic)

Traffic Safety (Improve on road vehicular safety such as intersection 
geometry and signal deficiencies)
Limit Impacts to Adjacent Properties (Mindful of roadway width versus 
right of way width and adjacent impacts)

Maintain Full Access at Public Intersections

 Maintain Adjacent Property Access

Improved Access to Local Businesses

Transit Accommodations

Reduced Storm Sewer Runnoff / Improved Water Treatment / Erosion 
Issues

Traffic Calming / Slower Speeds

Rustic / Rural Feel

Urban / Suburban Feel

Improve Aesthetics (Visual elements, i.e. planters, plantings, special 
sidewalk pavers or pavements, benches, trash receptacles, etc.)



Hennepin County

Preliminary Design of CsaH 112 from CsaH 6 to tH 12Segment number TWO
Hennepin County

Preliminary Design of CsaH 112 from CsaH 6 to tH 12Segment number TWO

Values Relative Importance

Provide Linking / Cohesive Elements Between Corridor Segments

Roadway Lighting

Pedestrian Lighting

Attract Businesses to the Area

Underground Utilities (Bury overhead utilities.)

Low Maintenance Aesthetic Elements

Improve Pedestrian and Bicycle Accessibility and Safety  
Across Corridor (Including pedestrian signal controls)
Improve Pedestrian and Bicycle Accessibility, Safety and  
Amenities to Schools
Improve Pedestrian and Bicycle Accessibility, and  
Safety Along the Corridor

Signal Pedestrian Countdown Timers

Off Street Parking





Hennepin County

Preliminary Design of CsaH 112 from CsaH 6 to tH 12

Values Relative Importance

Traffic Mobility (Not impeding traffic)

Traffic Safety (Improve on road vehicular safety such as intersection 
geometry and signal deficiencies)
Limit Impacts to Adjacent Properties (Mindful of roadway width versus  
right of way width and adjacent impacts)

Maintain Full Access at Public Intersections

 Maintain Adjacent Property Access

Improved Access to Local Businesses

Transit Accommodations

Reduced Storm Sewer Runnoff / Improved Water Treatment / Erosion 
Issues

Traffic Calming / Slower Speeds

Urban / Suburban Feel

Improve Aesthetics (Visual elements, i.e. planters, plantings, special 
sidewalk pavers or pavements, benches, trash receptacles, etc.)

Provide Linking / Cohesive Elements Between Corridor Segments

Segment number THREE



Hennepin County

Preliminary Design of CsaH 112 from CsaH 6 to tH 12

Values Relative Importance

Roadway Lighting

Pedestrian Lighting

Attract Businesses to the Area

Underground Utilities (Bury overhead utilities.)

Low Maintenance Aesthetic Elements

Improve Pedestrian and Bicycle Accessibility and Safety Across Corridor 
(Including pedestrian signal controls)
Improve Pedestrian and Bicycle Accessibility, Safety and  
Amenities to Schools
Improve Pedestrian and Bicycle Accessibility,  
and Safety Along the Corridor

Signal Pedestrian Countdown Timers

Off Street Parking

On Street Parking

Segment number THREE





Hennepin County

Preliminary Design of CsaH 112 from CsaH 6 to tH 12

Values Relative Importance

Traffic Mobility (Not impeding traffic)

Traffic Safety (Improve on road vehicular safety such as intersection 
geometry and signal deficiencies)

Limit Impacts to Adjacent Properties (Mindful of roadway width versus  
right of way width and adjacent impacts)

Maintain Full Access at Public Intersections

 Maintain Adjacent Property Access

Transit Accommodations

Reduced Storm Sewer Runnoff / Improved Water Treatment / Erosion 
Issues

Traffic Calming / Slower Speeds

Urban / Suburban Feel

Improve Aesthetics (Visual elements, i.e. planters, plantings, special 
sidewalk pavers or pavements, benches, trash receptacles, etc.)

Provide Linking / Cohesive Elements Between Corridor Segments

Segment number FOUR
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Preliminary Design of CsaH 112 from CsaH 6 to tH 12

Values Relative Importance

Roadway Lighting

Pedestrian Lighting

Underground Utilities (Bury overhead utilities.)

Low Maintenance Aesthetic Elements

Improve Pedestrian and Bicycle Accessibility and Safety Across Corridor 
(Including pedestrian signal controls)

Improve Pedestrian and Bicycle Accessibility, Safety and  
Amenities to Schools

Improve Pedestrian and Bicycle Accessibility,  
and Safety Along the Corridor

Off Street Parking

Reduced or No On Street Parking
 

Segment number FOUR


