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SRF No. 9275 

County Project No. 091102 
SAP 027-712-002 

CSAH 112 – Phase 2 
Project Advisory Committee (PAC) Meeting 

November 17, 2016 (8:00-10:00 a.m.) 
Orono City Hall 

MEETING RECORD 

 
A project PAC meeting for the referenced project was held at the Orono City Hall on November 17, 2016 

from 8:00 a.m. to 10:00 a.m. The following is a summary of the meeting based on the Agenda, which is 

attached to this record: 

Meeting Summary: 

1. Introductions (5 Minutes) 

 A copy of the meeting sign in sheet is attached to this meeting record. 

2. Review of September 22, 2016 Project Advisory Committee Meeting Record (5 Minutes)  

 Nate Will asked that any comments on the Meeting record from the September 22nd, 2016 

meeting be sent to him at SRF.  

3. Review of Previous Action Items (10 Minutes) 

Task Responsible 
Party 

Due Date Resolution 

Drainage graphic for the area between Heather Lane and 
Russell Lane.  

SRF 11/17/16 Complete 

Update median geometry and layout for revised geometry at 
Green Hill Lane. 

SRF 10/10/16 Complete 

Discuss Wayzata Boulevard/CSAH 112/TH 12 ramps with 
MnDOT about existing grading, manhole and sign. 

Kristy Morter 10/21/16 Complete 

Discuss Wayzata Boulevard /CSAH 112/TH 12 ramps with 
City of Wayzata about existing grading, manhole. 

Kristy Morter 10/21/16 Complete 

Update Staging Layout for open House. Add short term 
Road closures to the Layouts. 

SRF 10/17/16 Complete 

Confirm Long Lake Fire Station availability for the Open 
House Meeting. 

Scott Weske 10/1/16 Complete 

Prepare September 22 PAC Meeting Record. Nate Will 10/6/16 Complete 

Prepare November 17 PAC Meeting Agenda. Nate Will 11/3/16 Complete 

Post September 22 PAC Meeting Record to County project 
website. 

Kristy Morter 11/21/16 Complete 
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4. Discussion Items (60 Minutes) 

a. Hennepin County Senior Communications Specialist - Colin Cox 

 Colin Cox starting by telling the group he likes starting with taking in information on the 

project and local area. Understanding the project, community, and impacts helps them set a 

level of communication that is needed and desired in advance of anticipated construction. 

 Colin Cox presented a handout to the group; it is attached to this meeting record.  

 Colin Cox stated that all major projects like County Road 112 have a page on Hennepin 

County’s website. The website has background information and updates. People can sign up 

to be on the e-mail list to get regular updates. 

o The e-mail updates usually go out weekly and have good information.  

o They can also set up an e-mail or hotline for people to call with questions or concerns.  

 Mailings and door to door visits are also a possibility to get information out. When businesses 

are involved, the door to door communications can be very useful.  

 Social media can also be an option. If the community finds social media to be a useful tool it 

could be considered as part of the construction project.  

 A document can be developed that outlines a “Public Information Plan.” It can contain key 

project information and key contact for the project. 

 Contact cards can also be created to be distributed around Long Lake and Orono. Colin Cox 

had a few examples to show the group from previous projects at Hennepin County.  

 Kristy Morter added that the projects construction manager could be available to be at 

public/business meetings. 

 Mayor McMillan asked if texting was available for the construction project. The county has 

not used texting on projects but could look into it.  

 Colin Cox summed up by asking the group to contact him with any thoughts, concerns, or 

extra input as it relates to the County Road 112 construction project. He wants to be 

proactive at heading off issues and concerns about the construction process.   

 Kristy Morter added that there will be a preconstruction meeting for Phase 1 after the bid 

opening, before construction begins; probably around February or March 2017. 

b. Open House Summary 

 A meeting record of the open house was created by SRF and is attached to this meeting 

record. 

 Nate Will stated the meeting was attended by approximately 39 people from both Long Lake 

and Orono residences, business owners, and other community residences. 

 Nate Will stated one (1) comment was received at the Open House. 

o Comment pertained to minimizing tree impacts.  
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i. Trail Extension 

 The vote was 25 votes “for” including the trail along County Road 112 versus one vote 

“against” the trail. 

c. Project Update 

 Nate Will presented a drainage figure for the area between Heather Lane and Russel Lane. A 

copy of the graphic is attached to this meeting record.  

o Nate Will described that the proposed storm sewer will pick up the ditch drainage along 

County Road 112. The apron will be low enough to allow grading of the ditch to properly 

move the water toward the apron.   

o Nate Will further explained that existing drainage boundaries need to be maintained.  

 Nate Will stated that SRF will be gearing up to add the trail by updating the geometry, 

layout, and cross sections. 

 Nate Will added that SRF is also finishing the lighting analysis and making a 

recommendation on two lights versus one light. The design will include the same 25-foot 

high lights that are proposed along Long Lake. 

 Nate Will stated that we will be submitting 60 percent Plans to the County and Cities in 

January and will have final plans in March of 2017. 

d. Existing Grading at Wayzata Boulevard 

 Nate Will presented a graphic of the intersection. A copy of the graphic is attached to this 

meeting record.  

 Kristy Morter spoke with MnDOT and they directed her to have further discussion with the 

City of Wayzata.  

 Kristy Morter discussed with Mike Kelly from the City of Wayzata. Mike Kelly advised that 

the City maintains and mows the area and would not want to lose the trees along this area. 

 Kristy Morter will continue to work with the agencies to see if it can be regraded or improved 

in any other ways.   

 Dan MacDonald further added that moving the existing sign in this area is also important. 

e. Other 

 A question was asked if crosswalks would be painted at the intersection at the pedestrian 

ramps for Phase 2. 

o Kristy Morter replied that Hennepin County has a policy on painting cross walks. She will 

review the policy and talk with staff about the painting of a cross walk.  

o Another question was asked if the uses of a “temporary sign” or an in-street pedestrian 

crossing sign similar to the City of Wayzata be an option to use in the summer at the 

intersections at the pedestrian ramps.  
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o Currently Glenmoor Lane has the perception of the highest number of pedestrian 

crossing likely due to Birch’s on the Lake. Where crossing at Heather Lane and Russell 

Lane would likely be for trail users.  

o Nate Will added that this intersection will also have new lighting as part of the project.  

5. Follow up items/Action Items: (5 Minutes) 

Task Responsible 
Party 

Due Date Resolution 

Look into painting of a crosswalk at an intersection in Phase 2. 
Kristy Morter 1/8/17  

Continue coordination with MnDOT and the City of Wayzata 
on County Road 112/Wayzata Blvd sight line improvements. 
Keep the PAC updated. 

Kristy Morter 1/29/17  
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SRF No. 9275 
County Project No. 091102 

SAP 027-712-002 

CSAH 112 – Phase 2 
Project Advisory Committee (PAC) Meeting 

November 17, 2016 (8:00-10:00 a.m.) 
Orono City Hall 

AGENDA 
 

 
1. Introductions (5 Minutes) 

 
2. Review of September 22, 2016 Project Advisory Committee Meeting Record (5 Minutes) 

 
3. Review of Previous Action Items: (10 Minutes) 

Task Responsible 
Party 

Due Date Resolution 

Drainage graphic for the area between Heather Lane and 
Russell Lane  

SRF 11/17/16 Complete 

Update median geometry and layout for revised geometry at 
Green Hill Lane. 

SRF 10/10/16 Complete 

Discuss Wayzata Boulevard/CSAH 112/TH 12 ramps with 
MnDOT about existing grading, manhole and sign. 

Kristy Moter 10/21/16 Complete 

Discuss Wayzata Boulevard /CSAH 112/TH 12 ramps 
with City of Wayzata about existing grading, manhole. 

Kristy Morter 10/21/16 Complete 

Update Staging Layout for open House. Add short term 
Road closures to the Layouts. 

SRF 10/17/16 Complete 

Confirm Long Lake Fire Station availability for the Open 
House Meeting 

Scott Weske 10/1/16 Complete 

Prepare September 22 PAC Meeting Record Nate Will 10/6/16 Complete 

Prepare November 17 PAC Meeting Agenda Nate Will 11/3/16 Complete 

Post September 22 PAC Meeting Record to County project 
website 

Kristy Morter 11/21/16  
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4. Discussion Items : (60 Minutes) 

a. Hennepin County Senior Communications Specialist - Colin Cox 

b. Open House Summary 

i. Trail Extension 

c. Project Update 

d. Existing Grading at Wayzata Blvd 

 

5. Follow up items / Action Items: (5 Minutes) 
 

Task Responsible 
Party 

Due Date 
 

Resolution 
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SRF No. 0169275 0040 

County Project No. 091102 

 
Wayzata Boulevard (County Road 112) – Phase 2 

Project Open House Meeting 
October 27, 2016; 4:30 pm – 6:30 pm 

Long Lake Fire Station 

MEETING RECORD 
 
 

A Project Open House meeting for the referenced project was held at the Long Lake Fire Station in Long 

Lake on October 27, 2016 from 4:30 pm – 6:30 pm.  The following is a summary of the meeting. 

 

Meeting Summary: 

 

The meeting was attended by approximately 39 individuals, representing Long Lake and Orono residents 

and businesses and other community interests.  15 of these indicated that they were Long Lake residents / 

businesses and 5 indicated they were Orono residents / businesses. The remainder represented other 

interests or chose not to indicate a city preference.   A copy of the sign in sheet is attached. 

 

No formal presentation was made, and an open house format was used. 

 

A project schedule and overview was provided. 

 

A layout of the Phase 2 project was provided for viewing by the public.  The Phase 2 layout showed the 

proposed improvements, the preliminary construction limits, the proposed typical sections and proposed 

ponding locations. 

 

A separate layout was displayed to seek public input on whether or not the project should consider 

extending the shared-use trail from Old Long Road along the north/east side of County Road 112 to a 

final connection at the Luce Line Trail. The layout included graphics showing the proposed roadway with 

the trail and without the trail. The meeting attendees were encouraged to cast a vote by placing a sticker 

on which option (trail or no trail) they felt strongly about. A project lead was present at the table to 

answer questions that the attendees had related to either trail option. The vote was 25 vote “for” including 

the trail along County Road 112 versus 1 vote “against” the trail. 

Additional layouts were provided for viewing by the public. These included a project schedule, detour 

map, construction staging layouts, proposed lighting units and retaining wall displays.  A proposed detour 

layout with the revised detour route along Trunk Highway 12 to County Road 6.  The construction 

staging layouts displayed illustrated the preliminary plan for multiple construction stages which include 

maintaining two-way traffic through the project and several temporary weekend closures. 



 

 

Project Open House Meeting Record - 2 - October 27, 2016 

 

 

 
The Phase 2 Layout including the other layouts and graphics displayed at the public open house will be 

posted on the project website at www.hennepin.us/countyroad112 

Public Comments were requested.    One (1) comment was received as of October 28, 2016.  No 

additional comments were received by Thursday November 10, 2016.  A copy of the comments provided 

is attached to this meeting record. 

 

Meeting Record Revisions: 
 

The preceding represents SRF Consulting Group’s understanding of the referenced meeting and was 

prepared November 11, 2016.  If you identify discrepancies or items that require clarification, please 

contact Nate Will at SRF via email at nwill@srfconsulting.com or via telephone at 763-249-6761. 

H:\Projects\09000\9275\_Correspondence\Meetings\161027_Open House\MeetingResults\161027_POHRecord.docx 
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CSAH 112 Project 

Final Design – Phase 2 

Project Advisory Committee (PAC) Meeting Sign-In Sheet 
Thursday, November 17, 2016 (8:00 – 10:00 a.m.) 

 

 

Please return to Nate Will, SRF Consulting Group, Inc.            9275”Meetings” 

 

Present Name/Organization Mailing Address Phone Email 
 

☒ Kristy Morter 
Hennepin County 

1600 Prairie Drive 
Medina, MN 55340 

612-596-0384 Kristy.Morter@hennepin.us 
 

☐ Mike Turner 
SRF Consulting Group 

1 Carlson Parkway, Suite 150 
Minneapolis, MN 55447 

763-249-6717 MTurner@SRFConsulting.com 
 

☒ Nate Will 
SRF Consulting Group 

1 Carlson Parkway, Suite 150 
Minneapolis, MN 55447 

763-249-6761 NWill@SRFConsulting.com 
 

☒ Amber Klein 
SRF Consulting Group 

1 Carlson Parkway, Suite 150 
Minneapolis, MN 55447 

763-452-4839 aklein@srfconsulting.com 

☐ Jessica Loftus 
City of Orono 

P.O. Box 66 
Crystal Bay, MN 55323 

952-249-4601 JLoftus@ci.orono.mn.us 
 

☐ Adam Edwards 
City of Orono 

P.O. Box 66 
Crystal Bay, MN 55323 

952-249-4661 AEdwards@ci.orono.mn.us 

☒ Scott Weske 
City of Long Lake 

P.O. Box 606 
Long Lake, MN 55356 

952-473-6961x2 SWeske@longlakemn.gov 
 

☐ Chris LaBounty 
City of Long Lake (WSB) 

P.O. Box 606  
Long Lake, MN 55356 

763-231-4860 CLaBounty@wsbeng.com 
 

☒ Lili McMillan 
Orono Mayor 

P.O. Box 66 
Crystal Bay, MN 55323 

612-840-8484 lmcmillan@ci.orono.mn.us 

☒ Donny Chillstrom 
Long Lake Mayor 

P.O. Box 606 
Long Lake, MN 55356 

612-710-0569 dchillstrom@longlakemn.gov 

     



CSAH 112 Project 

Final Design – Phase 2 

Project Advisory Committee (PAC) Meeting Sign-In Sheet 
Thursday, November 17, 2016 (8:00 – 10:00 a.m.) 

 

 

Please return to Nate Will, SRF Consulting Group, Inc.            9275”Meetings” 

 

 

Present Name/Organization Mailing Address Phone Email 
 

☐ Jim Cornick 
Orono City Council 

P.O. Box 66 
Crystal Bay, MN 55323 

952-300-0954 jcornickjr@ci.orono.mn.us 
 

☒ Marty Schneider 
Long Lake City Council 

P.O. Box 606 
Long Lake, MN 55356 

612-237-3843 mscheider@longlakemn.gov 
 

☒ Dan MacDonald 
Long Lake Citizen 

335 Russel Lane 
Long Lake, MN 55356 

952-473-2201 yellowdogrescue@gmail.com 
 

☒ Dale Lemmerman 
Long Lake Citizen 

1117 W. Wayzata Blvd. 
Wayzata, MN 55391 

952-473-4995  

☒ Jahn Dyvik    

☒ Colin Cox 
Hennepin County 

1600 Prairie Drive 
Medina, MN 55340 

612-596-7426 Colin.Cox@hennepin.us 
 

☐     

☐     

☐     
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