
STAGING MATRIX FOR TEMPORARY BYPASS OPTIONS

CSAH 112

1 Figure 1A/1B 5 Figure 5A/5B

Additional Cost for Bypass: +$230,000 Additional Cost for Bypass: +$850,000

Bypass Duration: ± 4 months 
(Aug '17 - Nov '17)

Bypass Duration: ± 10 months 
(Aug '17 - May '18)**

Right of Way Impacts: 14000 SF Right of Way Impacts: 10100 SF

2 Figure 2A/2B 6 Figure 6A/6B

Additional Cost for Bypass: +$230,000 Additional Cost for Bypass: +$1,430,000

Bypass Duration: ± 4 months 
(Aug '17 - Nov '17)

Bypass Duration: ± 10 months 
(Sept '17 - June '18)**

Right of Way Impacts: 14000 SF Right of Way Impacts: 18400 SF

3 Figure 3A/3B 7 Figure 7A/7B

Additional Cost for Bypass: +$1,080,000 Additional Cost for Bypass: +$810,000

Bypass Duration: ± 10 months 
(Sept '17 - June '18)**

Bypass Duration: ± 10 months 
(Aug '17 - May '18)**

Right of Way Impacts: 14000 SF Right of Way Impacts: 10100 SF

 

4 Single Lane (Eastbound Only) with Pedestrian Access Figure 4A/4B 8 Full Closure Figure 8A/8B

Additional Cost for Bypass: +$1,080,000 Additional Cost for Bypass: Base Value ($0)

Bypass Duration:
± 10 months 

(Sept '17 - June '18)**
Closure Duration:

± 4 months 
(July '17 - Oct '17)

Right of Way Impacts: 14000 SF Right of Way Impacts: 14000 SF

Assumptions:

▪No construction in Long Lake during fish spawning (April 1-June 30)

▪Bypass Duration includes the duration that traffic will be on the bypass. Does not include time to construct or remove the bypass.

Impacts/Issues:

▪Complex traffic control with high risk to contractor/owner

▪Contractor to "clear" the bypass at AM/PM reversal

▪Potential for back ups/large number of U-turns

▪Signing needed all accesses between Wolf Pointe and Hwy 12 to indicate 

current traffic direction

▪Tree removal at townhome property

▪Detour signing for eastbound & westbound

▪No pedestrian access

▪Emergency vehicle access/routing

▪Partial width (2-11' lanes) built in 2017, full width completed in 2018

**Bypass will be inplace during winter months

Impacts/Issues:

▪Significant tree removal at townhome property

▪Detour for westbound direction

▪Emergency vehicle access/routing

▪Complex private utility relocation (two relocations possible)

▪Partial width (2-11' lanes) built in 2017, full width completed in 2018

**Bypass will be inplace during winter months

Impacts/Issues:

▪Significant tree removal at townhome property

▪Detour routing for both directions

▪No pedestrian access

▪Emergency vehicle access/routing

▪Full width constructed in Year 1

Impacts/Issues:

▪Significant tree removal at townhome property

▪Detour for eastbound direction

▪Emergency vehicle access/routing

▪Complex private utility relocation (two relocations possible)

▪Partial width (2-11' lanes) built in 2017, full width completed in 2018

**Bypass will be inplace during winter months

Single Lane with Signal Control

Two Lanes

Single Lane (Eastbound AM/Westbound PM)

Single Lane (Westbound Only)

Single Lane (Eastbound Only)

Single Lane (Westbound Only) with Pedestrian Access

Impacts/Issues:

▪Significant tree removal at townhome property

▪Detour for eastbound direction

▪No pedestrian access

▪Emergency vehicle access/routing

▪Partial width (2-11' lanes) built in 2017, full width completed in 2018

Impacts/Issues:

▪Significant tree removal at townhome property

▪Detour for westbound direction

▪No pedestrian access

▪Emergency vehicle access/routing

▪Partial width (2-11' lanes) built in 2017, full width completed in 2018

Impacts/Issues:

▪Significant tree removal at townhome property

▪No pedestrian access

▪Significant impacts to 1605 Wayzata Blvd property

▪Complex private utility relocation (two relocations needed)

▪Partial width (2-11' lanes) built in 2017, full width completed in 2018

**Bypass will be inplace during winter months

Impacts/Issues:

▪Complex traffic control with high risk to contractor/owner

▪Signal needed at 1605 Wayzata Blvd to prevent driver confusion

▪Long queue lengths/back ups/U-turns

▪Tree removal at townhome property

▪No pedestrian access

▪Partial width (2-11' lanes) built in 2017, full width completed in 2018

**Bypass will be inplace during winter months
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Figure  1A

8/10/2015
Job #

Temporary Bypass Option 1 - Single Lane (Westbound Only)

CSAH 112 - Phase 1

Hennepin County
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Figure  1B

8/10/2015
Job #

Temporary Bypass Option 1 - Cross Sections

CSAH 112 - Phase 1
Hennepin County

SECTION A-A (STA. 1142+50)

SECTION D-D (STA. 1157+25)

SECTION C-C (STA. 1152+00)

SECTION B-B (STA. 1148+50)
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Figure  2A

8/10/2015
Job #

Temporary Bypass Option 2 - Single Lane (Eastbound Only)

CSAH 112 - Phase 1

Hennepin County
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Figure  2B

8/10/2015
Job #

Temporary Bypass Option 2  - Cross Sections

CSAH 112 - Phase 1
Hennepin County PRELIMINARY

8/12/15
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Figure  3A

8/10/2015
Job #

Temporary Bypass Option 3 - Single Lane (Westbound Only) with Pedestrian Access

CSAH 112 - Phase 1

Hennepin County
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Figure  3B

8/10/2015
Job #

Temporary Bypass Option 3  - Cross Sections

CSAH 112 - Phase 1
Hennepin County PRELIMINARY
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Figure  5A
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Figure  7A
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Figure  8A
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Temporary Bypass Option 8 - Full Closure

CSAH 112 - Phase 1

Hennepin County
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Figure  8B
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