



### Schedule of Tasks for the NOFA

<u>Date</u>	<u>Task</u>
June 28, 2016	NOFA published
Week of July 18	E-SNAPS opens
July 21, 1:30-2:30	Information session for Hennepin Projects, Southdale Library, 7001 York Ave South, Edina, MN
July 28, 9:00-12:00	Open lab at DHS for projects, 444 Lafayette St. St. Paul, MN
July 29, 2:00-4:30	Open lab at DHS for projects
August 1	System Performance Measures due on HDX
August 5, 9:30-12:00	Final open lab at DHS for projects
August 12	Draft project applications due to Lisa Thornquist
August 24	Funding committee ranks proposals
August 25	Heading Home Hennepin Executive Committee approves ranking
August 25	Rankings posted on line and sent to providers
September 5	Appeals due to Appeals committee
September 9	Final applications submitted by providers on E-SNAPS
September 11	Appeals decisions made
September 12	Projects submit final applications on E-SNAPS Final rankings on E-SNAPS, all materials posted on HC website
Sept 14, 2016	NOFA closes at 7:59:59 PM EDT